
Environmental Management Root Cause Analysis Corrective Action Plan Performance

Performance Measure Target or Actual FY 2010 FY 2011 FY 2012 FY 2013

Target 85% 90% 90% 90%

Actual
*Forecast

NA
0 of 1 Projects

0%

0 of 3 Projects 

0%

0 of 3 Projects

0%*

Performance Measure Target or Actual FY 2010 FY 2011 FY 2012 FY 2013

Target 85% 90% 90% 90%

Actual
*Forecast

5 of 5 Projects

100%

32 of 34 Projects

94%

45 of 51 Projects

88%

43 of 51 Projects

84%*

Performance Measure Target or Actual FY 2010 FY 2011 FY 2012 FY 2013

Target 90% 95% 95% 95%

Actual
*Forecast

88% 100% 100% 100%*

Target 75% 85% 95% 95%

Actual
*Forecast

86% 91% 100% 89%*

Performance Measure Target or Actual FY 2010 FY 2011 FY 2012 FY 2013
Target 93% 95% 95% 95%

Actual
*Forecast

95% 95% 93% 81%*

Performance Measure Target or Actual FY 2010 FY 2011 FY 2012 FY 2013
Target 88% 90% 90% 90%

Note - Metric includes the DUF6 Conversion project completed in 
FY11, the Sodium Bearing Waste Treatment Facility project 

completed in FY12, and the U-233 Disposition project completed in 
FY12.

3. Certified EVM Systems: For projects post CD-3, by the end of fiscal year, 95% of cost 
reimbursable capital asset line item projects (greater than $20 million) and cost reimbursable 
EM cleanup projects, respectively, use certified EVM systems.

7. By the end of the fiscal year, 95% of projects have certified FPDs no later than CD-1.

8. By the end of the fiscal year, 90% of projects have FPDs certified at the appropriate level 
i d j l h C 3

Line-Item Construction

Clean-Up

1a. Capital Asset (Construction) Line Item Projects: Capital asset line item projects will be 
completed at Critical Decision 4 within the original scope baseline and within 10 percent of 
the original approved cost baseline (Critical Decision 2), unless otherwise impacted by a 
directed change. Baselines impacted by a directed change will have adjusted baselines 
established. On a program portfolio basis, 90 percent of DOE line item projects will meet the 
project success definition benchmark.

1b. Capital Asset (EM Cleanup) Projects: Capital asset (EM Cleanup) projects will be 
completed at Critical Decision 4 within the original scope baseline and within 10 percent of 
the original approved cost baseline (Critical Decision 2), unless otherwise impacted by a 
directed change. Baselines impacted by a directed change will have adjusted baselines 
established. On a program portfolio basis, 90 percent of DOE Capital Asset (EM Cleanup) 
projects will meet the project success definition benchmark.
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Overall Contract and Project Management Performance Metrics (Target and Actual)

Actual
*Forecast

88% 89% 100% 83%*

Performance Measure Target or Actual FY 2010 FY 2011 FY 2012 FY 2013
Target 85% 90% 90% 90%

Actual
*Forecast

4 of 5 Projects

80%

32 of 34 Projects

94%*

48 of 50 Projects

96%*

49 of 50 Projects

98%*

Performance Measure Target or Actual FY 2010 FY 2011 FY 2012 FY 2013
Target 85% 90% 90% 90%

Actual
*Forecast

NA
0 of 1 Projects

0%

2 of 4 Projects

50%

2 of 4 Projects

50%*

assigned to projects no later than CD-3.

Schedule Performance Metrics (Target and Actual)

1. 90% of all projects will meet the project schedule metric that follows: from CD-3 to CD-4, 
for projects less than 5 years in duration, they will be completed within 12 months of the 
original CD-3/4 duration.

2. 90% of all projects will meet the project schedule metric that follows: from CD-3 to CD-4, 
for projects greater than 5 years in duration, they will be completed within 20% of the original 
CD-3/4 duration.
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